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ESTIMATE RUN 02/04/2008

ESTIMATE SUMMARY 09:09:42
CONTID: C15490 ESTIMATE NO: 0008 FINL SPEC YR:2005
PCN: 15490-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 115.( DAYS TIME ALLOW: 115 WORK DAYS
US 85-Sedalia Extensions PERCENT TIME: 100.00 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: HB 0852-101
US 85-Sedalia Extensions
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/04/2008 DATE TIME STARTED 06/04/2007
7353 S. EAGLE STREET DATE LET 04/19/2007 DATE WORK BEGAN 06/04/2007
DATE AWARDED 05/08/2007 DATE TIME STOPPED 12/05/2007
DATE CONTRACT EXECUTED 05/29/2007 DATE ACCEPTED 12/05/2007
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 06/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,866,445.98 PARTICIPATING $ 2,866,445.98 $ 0.00
AWARD PROJECT AMT: $ 2,777,777.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,866,445.98 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,866,445.98 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 41,666.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,866,445.98 41,666.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,866,445.98 41,666.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 41,666.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00035
0020 202-00090
0025 202-00170
0030 202-00203
0035 202-00210
0040 202-00220
0045 202-00250
0050 202-00500
0055 202-00810

C15490
15490-BID
HB 0852-101
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

GRINDING AND TEXTURING CONCRETE PAVEMENT

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF GROUND SIGN

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS

50,000.00000

1.000
EACH

1,300.00000

10.000

LF
140.00000
35.000

EACH

10.00000
91.000

SY
85.00000
17.000

LF
50.00000
5,586.000

SY
6.00000
11,908.000

SY
4.00000
8,709.000

SF
1.10000
1.000

EACH

4,200.00000

3.000
EACH
80.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000

10.000
0.000
10.000

35.000
0.000
35.000

91.000
0.000
91.000

17.000
0.000
17.000

5,586.000
0.000

5,586.000

11,908.000
0.000

11,908.000

8,709.000
0.000

8,709.000

1.000
0.000

0.000
3.000

ESTIMATE RUN 02/04/2008

AMOUNT
THIS
PERIOD

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2

09:09:42

CUMULATIVE
AMOUNT

50,000.

1,300.

1,400.

350.

7,735.

850.

33,516.

47,632.

9,579.

4,200.

00

00

00

00

00

00

00

90

00

.00



CONTID: C15490 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 *REMOVAL OF FENCE 9,344.000 9,344.000
LF 0.000 0.00
0.50000 9,344.000 4,672.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 575.000 575.000
LF 0.000 0.00
3.00000 575.000 1,725.00
0070 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0075 202-05150 *SANDBLASTING 3,115.000 3,115.000
SF 0.000 0.00
1.00000 3,115.000 3,115.00
0080 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 64,534.000 64,534.000
cy 0.000 0.00
4.40000 64,534.000 283,949.60
0085 203-00100 MUCK EXCAVATION 93.000 93.000
cY 0.000 0.00
15.00000 93.000 1,395.00
0090 203-01100 PROOF ROLLING 5.000 5.000
HOUR 0.000 0.00
125.00000 5.000 625.00
0095 203-01500 BLADING 21.000 21.000
HOUR 0.000 0.00
175.00000 21.000 3,675.00
0100 203-01550 DOZING 25.000 25.000
HOUR 0.000 0.00
175.00000 25.000 4,375.00
0105 203-01597 POTHOLING 29.500 29.500
HOUR 0.000 0.00
175.00000 29.500 5,162.50
0110 206-00000 STRUCTURE EXCAVATION 215.000 215.000
cy 0.000 0.00
10.00000 215.000 2,150.00
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-01750 SHORING 0.000 0.000
LS 0.000 0.00
4,500.00000 0.000 0.00
0120 208-00002 *EROSION LOG (12 INCH) 1,392.000 1,392.000
LF 0.000 0.00
4.50000 1,392.000 6,264.00
0125 208-00011 *EROSION BALES (WEED FREE) 13.000 13.000
EACH 0.000 0.00
10.00000 13.000 130.00
0130 208-00020 *SILT FENCE 405.000 405.000
LF 0.000 0.00
2.00000 405.000 810.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0140 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000
EACH 0.000 0.00
1,200.00000 5.000 6,000.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0160 210-00001 RESET STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0165 210-00010 *RESET MAILBOX STRUCTURE 3.000 3.000
EACH 0.000 0.00

250.00000 3.000 750.00
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-01000 *RESET FENCE 450.000 450.000
LF 0.000 0.00
12.00000 450.000 5,400.00
0175 210-01011 *RESET GATE 1.000 1.000
EACH 0.000 0.00
310.00000 1.000 310.00
0180 212-00006 *SEEDING (NATIVE) 16.900 16.900
ACRE 0.000 0.00
370.00000 16.900 6,253.00
0185 212-00032 *SOIL CONDITIONING 16.900 16.900
ACRE 0.000 0.00
2,600.00000 16.900 43,940.00
0190 213-00002 *MULCHING (WEED FREE HAY) 23.000 23.000
ACRE 0.000 0.00
400.00000 23.000 9,200.00
0195 213-00061 *MULCH TACKIFIER 4,600.000 4,600.000
1B 0.000 0.00
1.80000 4,600.000 8,280.00
0200 213-00100 *SOIL BINDER 1.000 1.000
ACRE 0.000 0.00
380.00000 1.000 380.00
0205 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,367.000 6,367.000
SY 0.000 0.00
1.30000 6,367.000 8,277.10
0210 304-06000 AGGREGATE BASE COURSE (CLASS 6) 27.170 27.170
TON 0.000 0.00
100.00000 27.170 2,717.00
0215 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 156.720 156.720
TON 0.000 0.00
100.00000 156.720 15,672.00
0220 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,129.410 1,129.410
TON 0.000 0.00
63.00000 1,129.410 71,152.83
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 323.060 323.060
TON 0.000 0.00
74.00000 323.060 23,906.44
0230 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 117.000 117.000
GAL 0.000 0.00
2.50000 117.000 292.50
0235 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 21,438.000 21,438.000
sy 0.000 0.00
48.00000 21,438.000 1,029,024.00
0240 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 190.000 190.000
SY 0.000 0.00
10.00000 190.000 1,900.00
0245 506-00209 RIPRAP (9 INCH) 144.000 144.000
cy 0.000 0.00
75.00000 144.000 10,800.00
0250 506-00212 RIPRAP (12 INCH) 106.000 106.000
cY 0.000 0.00
100.00000 106.000 10,600.00
0255 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000
TON 0.000 0.00
420.00000 0.000 0.00
0260 601-01000 *CONCRETE CLASS B 22.700 22.700
cY 0.000 0.00
650.00000 22.700 14,755.00
0265 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 4.000 4.000
cy 0.000 0.00
2,100.00000 4.000 8,400.00
0270 602-00020 REINFORCING STEEL (EPOXY COATED) 1,340.000 1,340.000
1B 0.000 0.00
2.00000 1,340.000 2,680.00
0275 603-01240 24 INCH REINFORCED CONCRETE PIPE 407.000 407.000
LF 0.000 0.00
60.00000 407.000 24,420.00
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-01360 36 INCH REINFORCED CONCRETE PIPE 75.000 75.000
LF 0.000 0.00
140.00000 75.000 10,500.00
0285 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
810.00000 3.000 2,430.00
0290 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0295 603-10180 18 INCH CORRUGATED STEEL PIPE 33.000 33.000
LF 0.000 0.00
140.00000 33.000 4,620.00
0300 603-30024 24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0305 603-70606 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 61.000 61.000
LF 0.000 0.00
610.00000 61.000 37,210.00
0310 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0315 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0320 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0325 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,651.000 2,651.000
LF 0.000 0.00
16.00000 2,651.000 42,416.00
0330 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
670.00000 2.000 1,340.00
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0340 607-00005 *END POST 10.000 10.000
EACH 0.000 0.00
160.00000 10.000 1,600.00
0345 607-00010 *CORNER AND LINE BRACE POST 16.000 16.000
EACH 0.000 0.00
180.00000 16.000 2,880.00
0350 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 6,887.000 6,887.000
LF 0.000 0.00
1.00000 6,887.000 6,887.00
0355 607-11525 *FENCE (PLASTIC) 999.000 999.000
LF 0.000 0.00
2.25000 999.000 2,247.75
0360 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 4,373.000 4,373.000
LF 0.000 0.00
14.00000 4,373.000 61,222.00
0365 609-60011 *CURB TYPE 6 (SECTION M) 955.000 955.000
LF 0.000 0.00
6.50000 955.000 6,207.50
0370 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 12,162.000 12,162.000
SF 0.000 0.00
7.00000 12,162.000 85,134.00
0375 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 33.000 33.000
EACH 0.000 0.00
32.00000 33.000 1,056.00
0380 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 31.000 31.000
EACH 0.000 0.00
33.00000 31.000 1,023.00
0385 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 16.000 16.000
EACH 0.000 0.00

34.00000 16.000 544.00
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-00011 *SIGN PANEL (CLASS I) 24.000 24.000
SF 0.000 0.00
20.00000 24.000 480.00
0395 614-00012 *SIGN PANEL (CLASS II) 18.000 18.000
SF 0.000 0.00
24.00000 18.000 432.00
0400 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 64.000 64.000
LF 0.000 0.00
13.00000 64.000 832.00
0405 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 6.000 6.000
EACH 0.000 0.00
80.00000 6.000 480.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 22.000 22.000
LF 0.000 0.00
27.00000 22.000 594.00
0415 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 2.000
80) (SLIPBASE)
EACH 0.000 0.00
170.00000 2.000 340.00
0420 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 33,480.000 33,480.000
LF 0.000 0.00
0.40000 33,480.000 13,392.00
0425 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0430 617-00018 18 INCH CULVERT PIPE 168.000 168.000
LF 0.000 0.00
97.00000 168.000 16,296.00
0435 621-00450 *DETOUR PAVEMENT 377.000 377.000
Sy 0.000 0.00
30.00000 377.000 11,310.00
0440 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

40,800.00000 1.000 40,800.00
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0450 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
203,126.10000 1.000 203,126.10
0455 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
12,300.00000 1.000 12,300.00
0460 627-00005 *EPOXY PAVEMENT MARKING 67.000 67.000
GAL 0.000 0.00
74.00000 67.000 4,958.00
0465 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 103.000 103.000
GAL 0.000 0.00
27.00000 103.000 2,781.00
0470 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 706.000 706.000
SF 0.000 0.00
11.00000 706.000 7,766.00
0475 630-00000 *FLAGGING 902.000 902.000
HOUR 0.000 0.00
20.00000 902.000 18,040.00
0480 630-00007 *TRAFFIC CONTROL INSPECTION 88.000 88.000
DAY 0.000 0.00
74.00000 88.000 6,512.00
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000
DAY 0.000 0.00
500.00000 52.000 26,000.00
0490 630-80001 *FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0495 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000 1.000
EACH 0.000 0.00

210.00000 1.000 210.00
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CAT NO0200 ROADWAY
0500 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000
EACH 0.000 0.00
90.00000 8.000 720.00
0505 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000
EACH 0.000 0.00
90.00000 33.000 2,970.00
0510 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
90.00000 8.000 720.00
0515 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000
SF 0.000 0.00
27.00000 32.000 864.00
0520 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
7,400.00000 2.000 14,800.00
0525 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 1.000
TYPE)
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0530 630-80360 *DRUM CHANNELIZING DEVICE 122.000 122.000
EACH 0.000 0.00
27.00000 122.000 3,294.00
0535 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 7.000
EACH 0.000 0.00
64.00000 7.000 448.00
0540 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0545 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
11.00000 100.000 1,100.00
0550 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70016 F/A FUEL COST ADJUSTMENT 136.210 136.210
FA 0.000 0.00
1.00000 136.210 136.21
0570 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -4,228.380 -4,228.380
FA 0.000 0.00
1.00000 -4,228.380 -4,228.38
0575 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,260.000 1,260.000
FA 0.000 0.00
1.00000 1,260.000 1,260.00
0580 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT 30,987.720 30,987.720
FA 0.000 0.00
1.00000 30,987.720 30,987.72
0590 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70200 F/A POWER LINES 73,804.880 73,804.880
FA 0.000 0.00
1.00000 73,804.880 73,804.88
0600 700-70380 F/A EROSION CONTROL 3,048.030 3,048.030
FA 0.000 0.00
1.00000 3,048.030 3,048.03
0670 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY DRAIN PIPE 1.000 1.000
LS 0.000 0.00

791.04000 1.000 791.04
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PCN: 15490-BID ESTIMATE RUN 02/04/2008
PROJECT: HB 0852-101 ESTIMATE NO: 0008 09:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0675 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0680 202-00210 REMOVAL OF CONCRETE PAVEMENT 639.000 639.000
sY 0.000 0.00
22.00000 639.000 14,058.00
0685 412-01025 CONCRETE PAVEMENT (10-1/4 INCH) 714.000 714.000
sy 0.000 0.00
63.36000 714.000 45,239.04
0690 900-00014 ADDED ITEM (LUMP SUM)/ SAFETY ROAD PLATES 1.000 1.000
LS 0.000 0.00
2,689.57000 1.000 2,689.57
0695 900-00014 ADDED ITEM (LUMP SUM)/ GROUTED RIP RAP 1.000 1.000
LS 0.000 0.00
1,421.57000 1.000 1,421.57
0700 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF ASPHALT MAT 1.000 1.000
LS 0.000 0.00
8,262.36000 1.000 8,262.36
0705 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 40.000 40.000
LF 0.000 0.00
32.50000 40.000 1,300.00
0710 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 126.000 126.000
SF 0.000 0.00
13.20000 126.000 1,663.20
0715 607-00005 END POST 4.000 4.000
EACH 0.000 0.00
190.00000 4.000 760.00
0720 607-00010 CORNER AND LINE BRACE POST 21.000 21.000
EACH 0.000 0.00

215.00000 21.000 4,515.00
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CAT NO0200 ROADWAY

0725 607-01000 FENCE BARBED WIRE WITH METAL POSTS 6,066.000 6,066.000
LF 0.000 0.00
1.65000 6,066.000 10,008.90
CAT 0200 CURRENT AMT $ 2,693,560.36 $ 0.00%$ 2,693,560.36

CAT NO0300 STRUCTURES

0605 206-00000 STRUCTURE EXCAVATION 897.000 897.000
cy 0.000 0.00
10.00000 897.000 8,970.00
0610 206-00100 *STRUCTURE BACKFILL (CLASS 1) 903.000 903.000
cy 0.000 0.00
25.00000 903.000 22,575.00
0615 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 448.000 448.000
cYy 0.000 0.00
30.00000 448.000 13,440.00
0620 504-04410 *BLOCK FACING 2,639.000 2,639.000
SF 0.000 0.00
16.00000 2,639.000 42,224.00
0625 507-00000 CONCRETE SLOPE AND DITCH PAVING 15.400 15.400
cYy 0.000 0.00
800.00000 15.400 12,320.00
0630 601-01000 CONCRETE CLASS B 17.200 17.200
cy 0.000 0.00
650.00000 17.200 11,180.00
0635 602-00000  REINFORCING STEEL 768.000 768.000
1B 0.000 0.00
1.50000 768.000 1,152.00
0640 607-52905 *END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0645 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00

190.00000 0.000 0.00
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CAT NO0300 STRUCTURES
0650 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0730 900-00006 ADDED ITEM (DOLLAR)/ FURNISH FENCE MATERIALS 6,024.620 6,024.620
DOL 0.000 0.00
1.00000 6,024.620 6,024.62
CAT 0300 CURRENT AMT $ 117,885.62 $ 0.00$ 117,885.62
CAT NO0400 CONSTRUCTION ENGINEERING
0655 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0660 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0665 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 55,000.00 $ 0.00$ 55,000.00
PROJECT TOTAL CURRENT AMT $ 2,866,445.98 $ 0.00 $ 2,866,445.98



